
Raymond Basso, Chief 
New Jersey Enforcement Branch 
USEPA Region II 
26 Federal Plaza 
New York, NY 10278 

Attached please find the forth quarterly report submitted in accordance with the 
EPA/DEPE enforcement lead Superfund site Pilot Agreement. The reports are 
submitted on the New Jersey lead sites L. E. Carpenter, Wharton Borough and 
Hercules Incorporated, Gibbstown. Both reports are dated December, 1993 and are 
reflective of the activities that have take place up to that time. The next 
report will be submitted in March 1994. 

• 

Please contact me directly with questions at (609) 633-1455. 

Sincerely, 

Bruce Venner, Chief, 
Bureau of Federal Case Management 

DEC 2 9 1393 

c: Ronald T. Corcory, RPCE 
Pamala Lange, BFCM 
Roman Luzecky, BFCM 
Matt Morrison, USEFA 
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L. E. Carpenter Site 
Wharton Borough, Morris County 
Quarterly Progress Report 

December 1993 

The following is an update on the progress of the L. E. Carpenter Site pursuant 
to the EPA/State Pilot Agreement dated December 9, 1992. 

A revised, but not projected, Feasibility Study (FS) was submitted and approved 
by the NJDEPE (Department) in September of 1993. The revised Final FS addressed 
the issues regarding discharge of treated ground water which was discussed in the 
June 1993 quarterly report. 

The draft Proposed Plan has been reviewed by USEPA as memorialized in a comment 
letter dated November 3, 1993. These comments have been addressed as confirmed 
in a telephone conversation between the State Case Manager and Federal RPM. See 
also letter dated November 29, 1993 to USEPA from the Department confirming 
conversation. 

A Public Meeting was held on December 8, 1993. Public Comment period began on 
December 1, 1993 and ended on December 31, 1993. Public comment has been 
minimal. The Record of Decision is presently being drafted and is expected to 
be finalized by February 1994. . 

Activities Scheduled for December 1, 1993 through February 28, 1994: 

I. Hold Public Meeting (Complete) 

II. Address all Public comments through written response (Currently underway) 

III. Draft ROD (subject to length of public comment period & currently 
underway) 

IV. Finalize ROD 


